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ALASKA INDUSTRY COUNCIL MEETING 
MINUTES 

October 8, 2008 
 
 

The Alaska Industry Council met at the Alaska DOT/PF Building on October 8, 2008 at 8:00 
A.M.  
 
The following agenda items were presented:  
 
Introductions       Round Table 

 
Opening Remarks   Jere Hayslett, FAA  
 
Technical Update      Wes Mooty, FAA 
 
Operational Update      Jim Hill, FAA 
   
AIC Update       Dee Hanson, AK Airmen’s Assoc. 
 
Information Sharing       All 

 
Industry Feedback (Round Table)     All 
 

Opening Remarks – Jere Hayslett 
 
Jere Hayslett opened and chaired the meeting.  Jere reported on the following ARC 
recommendations pertaining to the NPRM and the status of the Essential Services plan for the 
In Service Decision (ISD). 
 

• The Aviation Rulemaking Committee (ARC) Was Chartered in July 2007 
– As an initial tasking before the publication of the NPRM, the ARC would serve 

as a platform for the development of a report on how operational benefits of 
ADS-B could be optimized before compliance with a nationwide ADS-B 
mandate.  This report was delivered to the FAA in October 2007. 

 
– Once the NPRM has been published and reviewed by the ARC, the ARC would 

make specific recommendations to the FAA about any changes that should be 
made to the proposed language in the NPRM.  The ARC provided NPRM 
recommendations to the FAA on September 26, 2008. 

 
• The ARC is making 36 summary recommendations regarding : 

– Program and business case 
• DO-260 
• Extension of Compliance Date 
• Low / High Business Case 
• SNPRM 
• 3nmi Separation Standards 

– Performance requirements 
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• Performance Requirements 
• Airspace Flexibility 

– ADS-B link strategy 
– Required equipment 
– Communication, Navigation, and Surveillance Equipment 
– Security and privacy  
 

• The ARC divided the recommendations into two broad categories:  
– Recommendations to be resolved before any rule is adopted  = 26 
– Recommendations for future = 10 
 

• The deadline to comment on Recommendations on Federal Aviation 
Administration Notice No. 7–15, Automatic Dependent Surveillance—Broadcast 
(ADS–B) Out Performance Requirements to Support Air Traffic Control (ATC) 
Service; Notice of Proposed Rulemaking is: 

– November 3, 2008 
 

• You may send comments identified by Docket Number FAA-2007- 29305 using 
any of the following methods: 

– Federal eRulemaking Portal: Go to http://www.regulations.gov and follow the 
instructions for sending your comments electronically. 

– Mail: Send comments to Docket Operations, M-30, U.S. Department of 
Transportation, 1200 New Jersey Avenue, SE, West Building Ground Floor, 
Room W12-140, Washington, DC 20590. 

– Fax: Fax comments to Docket Operations at 202-493-2251. 
– Hand Delivery: Bring comments to Docket Operations in Room W12-140 of the 

West Building Ground Floor at 1200 New Jersey Avenue, SE, Washington, DC, 
between 9 a.m. and 5 p.m., Monday through Friday, except Federal holidays. 

 
The Chart below depicts the milestones for the Essential Services Plan for ISD: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Milestone Planned Date of Completion

Preliminary Design Review (PDR) November 2007

Critical Design Review (CDR) February 2008

Factory Acceptance Test for Essential Services May 2008

Service Acceptance Test for Essential Services June 2008

End to End System Test August 2008

Operational Test August 2008

Initial Operating Capability (IOC) for Essential Services August 2008

Conduct Independent Assessment September 8 – October 3, 2008

Independent Assessment Final Report November 7, 2008

In-Service Decision November 25, 2008
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Technical Update- Wes Mooty 
 
Wes Mooty presented the following information pertaining to ground infrastructure and airport 
improvements around the State of Alaska. 
 

• GBT Service Delivery 
– FIS-B Availability 

• Site Summit – Available now 
• Murphy Dome – Available now 
• Kotzebue – Available now 
• Reindeer Hill – Available now 

 
– TIS-B Availability 

• Site Summit – Available now 
• Murphy Dome – Anticipate availability by EOM 
• Reindeer Hill – Anticipate availability by EOM 

 
• Commissioning Activities for Automated Weather Observation Systems (AWOS) 

• Chevak – Commissioned 22 Aug 
• Teller – Commissioned 27 Aug 
• Walles – Commissioned 29 Aug 
• Galena – Commissioned 16 Sep 
• Kiana – JAI’d 24 Sep 
• False Pass – 17 Oct 
• Shungnak – 31 Oct 
• Barter Island – 14 Oct 

 
 

• Juneau Wide Area Multilateration (WAM) Site Status 
• AT&T Sites (Bessie, Pt. Howard, Hoonah, Lena Pt, Mile 11) 

– Installations complete 
– Communications being testing and finalized – 10 OCT 

• FAA Sites (Sisters, Engineers Cut, RCAG, ATCT AFSS) 
– Installations complete 
– Communications being testing and finalized – 10 OCT 

• Other Sites (Saddle Mtn, Lemon Creek PD) 
– Installations complete 
– Communications being testing and finalized – 10 OCT 

• Site Acceptance Testing 
– Begins 14 OCT 

• FY’09 Sites (Williams Mtn, Lynns Int, JNU Water Twr) 
– Sites to be added, summer 09 
– Absence only affects redundancy 

 

Operational Update- Jim Hill 

Jim Hill provided the following Operational status report: 
 

• Performance Based Navigation 
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– MEARTS Modifications new date 11/5/08 
• Separation Standards 

– On track 
• Safety Risk Management Document (SRMD) 

– In progress 
 

• ADS-B Surveillance Expansion 
– MEARTS Modification 
– MEMO for Expansion 

• In-house coordination 
 
AIC Update – Dee Hanson 
 
Dee reported that the AIC continues to meet bi-weekly to coordinate outreach for equipage.  
The Airmen’s association has placed updated documents on its web site explaining the loan 
program and status of the Capstone Statewide plan, as has the AACA and several other 
organizations.  The next opportunity to reach out to potential equippers will be at the Aviation 
North Expo (ANE) trade show in Fairbanks; where UAA will conduct a pilot training and the 
FAA will give a ground deployment status.  The next Agreement Implementation Committee  
(AIC) meeting will be held in Fairbanks at ANE to discuss options for revising the statewide 
plan in order to build a time period into the plan that would give operators more time to equip 
their aircraft with avionics that will be compatible with the Garmin GDL 90.  In addition, ITT will 
present a status report on Flight Information Services – Broadcast (FIS-B) that will be 
provided when ITT begins replacing the existing GBT’s around the State of Alaska.  
 
Miscellaneous 

All of the information that was previously stored on the Capstone web site has now been 
moved to the National Surveillance and Broadcast web site and located under the WSA tab. 

 
SBS Western Service Area (WSA) web page link: 
 
http://www.faa.gov/about/office_org/headquarters_offices/ato/service_units/enroute/surveillan
ce_broadcast/wsa/ 
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Round Table 
 
No comments 
 
Conclusion 

 

The meeting was adjourned. 
 


